e BIETIA

IMPROVING COMMUNITIES TOGETHER SUMMARY REPORT
Client: Needham DPW Dates: 10/28/2019 to 11/1/2019
Contract: Rosemary Lake Dredging
Contractor: Maverick Construction Co., Inc. Inspector(s) on site:  Caroline Armstrong,

Laura Krause

WORK COMPLETED THIS WEEK
e Lake drawdown continued.

e Weekly flow and turbidity monitoring conducted on Tuesday and Friday along Rosemary
Brook.

e Wetland Specialist report submitted. Will be prepared weekly during drawdown. Erosion
controls were inspected after the storm event on Sunday.

e On-going equipment and material procurement.

WORK ANTICIPATED FOR NEXT WEEK

e Continue lake drawdown.

e Weekly turbidity monitoring to be conducted along Rosemary Brook. Monitoring shall
continue to occur twice a week during drawdown, on Tuesdays and Fridays.

e On-going equipment procurement.
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Needham DPW
Rosemary Lake Dredging

PHOTOS

Staging Area - Drawdown progress on Tuesday (20 days after initiation of drawdown).
(10/29/2019)
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Needham DPW
Rosemary Lake Dredging

Lake outlet - Drawdown progress on Tuesday (20 days after initiation of drawdown).
(10/29/2019)

) Vi east of staging area ) View west of staging area
Staging Area — Drawdown progress on Tuesday (20 days after initiation of drawdown). Heavy rain
(~1 inch) occurred two days prior (10/29/2019)
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Needham DPW
Rosemary Lake Dredging

Station 1 (Petrini Property) — Turbidity, velocity, and sediment depth readings taken on Tuesday (20 days
after initation of drawdown). (10/29/19)
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Station 2 ¢

Station 2 (West Street) — Turbidity, velocity, and sediment depth readings taken on Tuesday (20 days
after initation of drawdown). (10/29/19)
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Needham DPW
Rosemary Lake Dredging

Station 5.1 Station 5.2

Station 5.1 and 5.2 (Whalen Property) — Edge of Bank shown. Turbidity, velocity, and sediment depth
readings taken on Tuesday (20 days after initation of drawdown). (10/29/19)

Station 5.3 “Station 5.4
Station 5.3 and Station 5.4 (Whalen Property) — Edge of Bank shown. Turbidity, velocity, and sediment
depth readings taken on Tuesday (20 days after initation of drawdown). (10/29/19)
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